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ABSTRACT
The Mars Pathfinder (MPF) Spacecraft was built and tested at the Jet Propulsion Laboratory during 1995/96.
MPF is scheduled to launch in December 1996 and to land on Mars on July 4,1997. The testing program for MPF
required subjecting the mission hardware to both deep space and Mars surface conditions. A series of tests were
devised and conducted from 1/95 to 7/96 to study the thermal response of the MPF spacecraft to the environ-
mental conditions in which it will be exposed during the cruise phase (on the way to Mars) and the lander
phase (landed on Mars) of the mission. Also, several tests were conducted to study the thermal characteristics
of the Mars rover, Sojourner, under Mars surface environmental conditions. For these tests, several special test
fixtures and methods were devised to simulate the required environmental conditions. Creating simulated Mars
surface conditions was a challenging undertaking since Mars' surface is subjected to diurnal cycling between
-20"C and -85"C, with windspeeds to 20 m/sec, occurring in an 8 torr CO2 atmosphere. This paper describes the
MPF test program which was conducted at JPL to verify the MPF thermal design.
INTRODUCTION
The Mars Pathfinder spacecraft consists of a cruise stage (Fig. 1), a lander stage (Fig. 2) and a rover which is
housed within the lander stage. A circular solar panel shades and powers the cruise stage as it travels to Mars,
keeping the communications alive, the lander warm, and the batteries charged. When the spacecraft
approaches Mars, the cruise stage will be jettisoned and the lander module will be propelled to enter the Mars
atmosphere. The lander will descend towards the Mars surface, protected by a heat shield as it aerobrakes
through the atmosphere. A 12.7 m diameter parachute (Dacron canopy with Kevlar suspension lines) will
deploy at 10 km above the surface (Fig. 3). When the lander has descended to within 70 m of the surface, retro-
rockets will fire to further slow the lander. Then, just before landing, a four-pod airbag made of Vectran will
deploy to cushion the impact of the lander at touchdown (Fig. 4). The airbag encased lander will bounce
several times before coming to rest on the Mars surface. Once settled on the surface, the airbags will be deflated
and then, over a 1.7 hr period, will be retracted towards the lander using a cable-reeling winch system.
The lander in its stowed configuration is a tetrahedron which has three side "petals" surfaced with solar
panels and a base petal on which the lander instruments are mounted. Once the airbag has retracted, three
drive motors will slowly open the petals and, as the petals open, the lander will right itself so that the base
petal will rest on the Martian surface with the side petal solar panels facing upward. The retracted Vectran
airbag material will serve to cushion the petals as they open and insulate them from the cold Martian ground.
Once the petals are open, the lander and the rover will be fully exposed to the Martian environment. During
the first day on Mars, the solar panels will recharge the landers batteries. Also on the first day, the rover
(Fig. 5) will be commanded by remote control operators on Earth to drive down a ramp from its mount on one of
the petals and onto the Mars surface to begin its exploratory adventure (Fig. 6).
The Mars Pathfinder lander includes a weather station to provide metrology of the Mars surface temperature
and pressure, a video camera system, and a rover. The rover will be equipped with aft and fore cameras for
Mars surface surveillance, a laser-based autonomous navigation system for obstacle detection and avoidance, an
Alpha-Proton X-Ray Spectrometer (APXS), and a communications system.
The testing program described in this paper was carried out at the Jet Propulsion Laboratory, California Institute of
Technology, under a contract with the National Aeronautics and Space Administration.
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Figure 1. Mars Pathfinder Cruise Configuration
Figure 2. Mars Pathfinder Lander Configuration
80
Figure 3. Descent of the Mars Pathfinder Lander
Figure 5. Deployment of the Instrumentation and Rover
Figure 4. Mars Pathfinder Landing on Mars
Figure 6. Close-up Photograph of the Mars Rover
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The MPF test program included:
1) a test to understand the nuances of creating an 8 ton. CO2 environment in a vacuum chamber for the purpose
of creating as real a simulation of the Martian atmosphere as possible;
2) a test to study the thermal response of Mechanical, Thermal and Mobility (MTM) subsystems of a rover
test model in cruise and landed phase conditions (this test also compared the thermal response of the rover
test model in a CO2 environment against that in a GN2 environment at the same temperature and pressure
conditions);
3) a test to study the thermal response of MTM subsystems of the rover test model to Mars surface conditions
including wind and to verify the operation of a wind producing test assembly for use in a cold, 8 ton. GN2
environment;
4) a test to study the thermal response and operational functionality of the insulated structural assembly and
the heat rejection system (ISA/HRS) in the cruise environment;
5) a test to study the thermal response of the lander assembly in a Mars surface environment;
6) a test on a rover flight level System Integration Module (SIM) to verify the rover's thermal design as well
as its communications software and functionality of some of the hardware ;
7) an airbag retraction test in a simulated Mars environment (cancelled because of airbag contamination);
8) a bakeout of the 25-ft space simulator (SS) to establish a baseline chamber cleanliness measurement;
9) a bakeout of a sun shade for installation in the 25-ft SS to be used to shade the infrared lamp support
structure to be used for conducting the MPF-STV-1 test;
10) a proof-of-concept test of the 25-ft SS with no installed hardware to verify that the facility could safely
provide the test conditions for the MPF lander full assembly solar thermal vacuum test (MPF-STV-2);
11) a test of the full MPF cruise stage assembly in a simulated deep space environment to study the thermal
response of the entire spacecraft in near Earth, cruise, and near Mars conditions (MPF-STV-1); and
12) a test of the full MPF lander stage assembly, deployed in the landed, airbag-retracted configuration, in a
simulated Mars environment to study the thermal response of the lander on the first and subsequent day on
Mars, and to study the full functionality of the rover in a simulated Mars environment (MPF-STV-2).
In this paper, I will describe some of the more important aspects of these tests including discussions of special
fixtures that were developed to create the required test conditions, and some of the results of the test program.
CREATING AN 8 TORR CO2 ENVIRONMENT IN A VACUUM CHAMBER (1_)
The MPF thermal engineers started the MPF thermal test program assuming that the simulation of the Mars
environment would be done using CO2 at 8 ton. throughout the entire test program. This assumption was based
on the desire to test in the most realistic simulation of the Mars environemtn that was possible. The first
hardware subassembly test in CO2 was conducted in one of JPL's small chambers, 3-ft diameter and 5-ft long, in
January 1995. For this test, the operating technicians used a standard vacuum chamber procedure which
included the use of an LN2 flooded cold finger to collect outgassed contamination from the hardware. After the
normal initial pumpdown of the chamber and the chilling of the cold finger with LN2, the operators
introduced CO2 into the chamber to a pressure level of 8 ton..
However, operators soon noticed that the chamber pressure could not be held at 8 ton" without a constant feed of
CO2 into the chamber. Before anyone discovered the reason why the pressure could not be stabilized at 8 torr, a
loud clunk was heard coming from inside the chamber. This prompted the operators to rapidly return the
chamber to atmospheric pressure to inspect the hardware. A large block of frozen CO2 (dry ice) was found
which had been formed on the cold finger inside the chamber. The block had broken off the cold finger and
dropped to the floor of the chamber. A brief review of the solid-gas equilibrium data for CO2 revealed that
CO2 at 8 ton. solidifies at -121 "C. It was clear that a standard LN2 cold finger could not be chilled below about
-115"C and that maintaining an 8 ton. CO2 pressure in the vacuum chambers would be difficult to achieve.
Therefore, the use of GN2 was recommended as an alternative to CO2 for subsequent Mars surface environment
simulations.
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ROVER MTM TESTING (2)
The rover MTM testing was conducted in JPL's Chamber 10 from 4/20 to 5/5/95. This test was the first of the
MPF test series to simulate the cruise stage as well as the first day on Mars conditions and several subsequent
diurnal temperature cycles. A primary thermal design goal of the rover thermal engineers was to ensure that
the Warm Equipment Box (WEB) was insulated with aerogel well enough that the WEB inside the rover would
never get colder than -40"C even when subjected to external temperatures as low as -85"C, the projected night
time low temperature of the Martian surface atmosphere. Martian surface environment simulation included
the use of CO2 at 8 torr for most of the various MTM tests. A test was conducted using GN2 at 8 torr to compare
the thermal effects between CO2 and GN2 environments. As part of the test set-up for the MTM tests, two
aluminum reference plates with Minco film heaters were mounted inside the chamber, one surfaced with a Cat-
a-lac black paint (emittance 0.87) and one surfaced with gold-coated kapton (emittance 0.06), to provide a
method for calibrating the heat transfer characteristics. The black reference plate was used primarily for
calibration during high vacuum operations where thermal radiation is the main mode of heat transfer. The
gold reference plate, which because of its low emissivity, was used during the 8 torr operations to measure the
convective heat transfer effects while minimizing the radiative heat transfer effects.
Thermal engineers L. Wen and E. Kwack planned this test. The results of this test were reported by L. Wen (ref.
1). Wen states that the free convective heat transfer coefficient on the rover surface may be 28% to 35% higher
in a GN2 environment than in a CO2 environment (ref. 2). The test data indicated that rover internal
components can be expected to get 3.5°C to 4°C colder in a GN2 environment than they would in a CO2
environment (ref. 3). Because of the technical difficulty and considerable expense of using CO2 in the thermal
vacuum chambers to create a realistic Mars environement, it was decided that GN2 be used in place of CO2 for
simulating Mars surface environmental conditions on all subsequent tests.
This test also indicated that there were significant thermal effects introduced to the rover by the free
convection currents created by the temperature differentials between the chamber wall shrouds and the
temperature-controlled heat exchanger panel on which the rover EM was mounted (Fig. 7). It was suggested
that the next test, which would introduce wind and thus induce some forced convection, would help clarify and
quantify the significance of these effects.
ROVER MTM TESTING IN THE PRESENCE OF WIND (3)
The next step was to test the rover model in a simulated Mars environment with wind blowing at various speeds
to study the effect of wind on the heat transfer from the WEB and other rover components. This test was called
the Rover EM Wind Test, was planned by thermal engineers L. Wen and E. Kwack, and was conducted in JPL's
10-ft SS on 6/25-30/95. A special wind-generating fixture was fabricated to blow a wind stream across the
rover EM at various wind-speeds (Fig. 8). L. Wen's report on this test (ref. 4) states that the test results
indicate that the forced convection heat transfer coefficient due to wind was double that of the free convection
heat transfer coefficient when there is no wind. The rover interior temperature was measured to be about 4"C
lower with wind than without.
In addition to simulating windspeed, an overhead skyplate heat exchanger (HX) was installed to simulate the
diurnal sky temperature in both day time and night time conditions. Also, a compensator HX was mounted
above the skyplate to provide trim temperature control of the circulating GN2. A mylar baffle canopy mounted
directly above the compensator HX kept the circulating GN2 confined to a relatively limited volume around
the test fixture and the test article. Operators had some trouble achieving a smooth diurnal temperature cycle
since the temperature control of the wall and floor shrouds (which provided the background Mars surface
temperature) lagged and sometimes counteracted the temperature control of the skyplate and the compensator.
However, the results of this test provided the thermal engineers with enough empirical data to conclude with
some confidence that the rover thermal design would be effective in keeping the rover interior components
above -40"C under actual Mars surface diurnal conditions.
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Figure 7. Free Convection Around the Mars Rover Test Model in JPL's Chamber I0
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Figure 8. Test Set-up for the Mars Rover MTM and SIM QUAL Tests Including the Wind Machine Configuration
84
CRUISE PHASE TESTING OF THE MPF ISA/HRS (4)
The thermal control design of the MPF flight system design required most of the electronics to be used in both
the cruise and Mars surface operations. To meet this requirement, the heat rejection system (HRS) was designed
to dissipate the heat generated by the electronics during the cruise stage. The insulated structural assembly
(ISA) was built to minimize the equipment heat loss during Mars surface operations. The HRS is a pumped
closed-loop, single phase cooling system using Freon 11 as the circulating fluid (Fig. 9). Freon is warmed as it
flows through the ISA electronics box. Part of the warmed freon stream is cooled as it flows through a radiator
partially exposed to space while the remaining part of the warmed freon stream is by-passed around the
radiator and is mixed with the cooled part to provide a temperature-controlled freon stream back to the ISA.
The ISA houses the major electronics and telecommunications equipment and helps in controlling their
temperatures within the general range of -40"C to +40"C during Martian surface operations. The ISA is a
thermally insulated enclosure made of an Eccofoam layer and a Nomex honeycomb structural layer filled with
crushed Eccofoam material. The ISA surface is coated with Cat-a-lac white paint.
The MPF ISA/HRS cruise phase thermal characterization test was planned by thermal engineers J. Lyra, K.
Novak, and H. Awaya and was conducted in JPL's 10-ft SS on 8/19-26/95. The test objectives were: 1) to
validate the lander/ISA/HRS integrated thermal design in the worst case cold and hot cruise conditions; 2) to
determine the sensitivity of the lander/ISA/HRS to the MPF backshell temperature (since the backshell is
the main boundary of the lander/ISA/HRS) in both worst case cold and hot conditions; 3) to assess the impact
of an HRS failure during cruise (results used to develop a contingency plan in case of an HRS failure during
flight); 4) to validate the thermal design and heater sizes of basepetal mounted equipment in a simulated
Mars entry environment with emphasis on the lander petal accuator (LPA) and its electronics box, the airbag
retraction actuator (ARA) and the gas generators (GG); and 5) to characterize the warmup rate of the ISA
electronics after the HRS has been turned off.
The ISA/HRS cruise phase test configuration is illustrated in Figure 10. The lander in the stowed configuration
was suspended above a blanket of multi-layer insulation laid on top of a heat exchanger (HX) plate which was
temperature-controlled to simulate the cruise stage heatshield. The lander was hung from three cables
attached to hard points on the inside chamber wall. The chamber wall shrouds were used to simulate the MPF
backshell temperature. Figure 11 shows details of the HRS simulation test set-up. Figure 12 is a photograph
which shows the test set-up just prior to hanging the test article in the chamber.
A method for accelerated chilling of the test article was provided to achieve cruise steady state temperature
conditions as quickly as possible. A 0.25-in stainless steel tube was plumbed to feed LN2 directly into the
chamber below the test article. When LN2 discharges into the chamber, it exits the tube as solid nitrogen
pellets about 0.125-in in diameter. These small pellets evaporate rapidly to provide quick localized cooling.
After first roughing the chamber to about 1 x 10 -2 ton., backfilling once with GN2 to 400 ton. to flush residual
water vapor, re-roughing to about 1 x 10 -2 ton', flooding the contamination plate with LN2, then chilling and
LN2 flooding both the chamber wall shrouds and the heatshield HX, LN2 was fed into the chamber until the
pressure reached 100 tort. When the temperature of the'spacecraft side and base petals reached < -50"C, the
LN2 was drained from the shrouds and the HX, the shrouds and HX were warmed to -95"C and -145"C, resp.,
then the chamber was evacuated by normal procedure to <1 x 10 -5 ton" to start the cruise phase test.
Results of this test were reported by J. Lyra/K. Novak/H. Awaya (ref. 5). In general, the test demonstrated
that safe margins of at least 20"C will exist for all lander components in both the hot and cold conditions during
the cruise phase.
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LANDER PHASE TESTING OF THE M_F ISAJ_tRS (5)
The MPF ISA/HRS lander phase thermal characterization test was planned by thermal engineers J. Lyra, K.
Novak, Y.C. Wu and H. Awaya and was conducted in JPL's 10-ft SS on 9/5-15/95. The test objectives were: 1) to
characterize the thermal performance of the ISA Eccofoam/Nomex honeycomb insulation on the Mars surface;
2) to gather data to validate the thermal math models; 3) to characterize the transient behavior of the ISA
equipment during at least one Mars day; and 4) to characterize the transient response of the secondary battery.
The ISA/HRS lander phase test configuration is illustrated in Figure 13. A photograph of the test set-up is
shown in Figure 14. The ISA was mounted on the basepetal of the lander, the ISA/basepetal assembly was
mounted on a twice-folded airbag (to simulate six layers between the basepetal and the ground), and the
ISA/basepetal/airbag assembly was mounted on a "ground" HX plate used to simulate the temperature of the
Martian ground surface. Solar simulation during the diurnal temperature cycling was accomplished by
controlling the chamber wall shroud temperature and by powering heaters mounted on the ISA surface. A
mylar canopy was installed about 4 feet above the test article to minimize convective gas circulation inside the
chamber. Hardware for a propellant line thermal test (a test piggy-backed on the lander phase test) was
mounted above the canopy. Accelerated chilling of the test article was accomplished in the same way as
described in the cruise phase discussion. Although there was some concern about the possibility of overcooling
the chamber walls and the carbon steel stiffener-ring welds on the chamber's external surface, only sweating
(and no frost) on the external surface of the chamber was observed.
Results of this test were reported by J. Lyra/K. Novak/H. Awaya (ref. 6). Enough data was gathered to
correlate the thermal math model in both radiation- and convection-dominated environments. Temperatures
predicted by the math models correlated well with measured values, except for the ISA internal temperature
which stayed considerably warmer than the model predicted.
MARS ROVER SYSTEM INTEGRATION MODULE (SIM) QUALIFICATION (QUAL) TEST (6)
The Mars rover SIM QUAL Test, was conducted in JPL's 10-ft SS on 10/23-28/95. This test emulated the rover
MTM test in the presence of wind (3) described above. The test set-up was similar to the MTM test except that
the test article now was a flight rover system integration module rather than a test model. The wind-
generating machine was changed slightly to provide a forced stream of temperature-controlled GN2 directly
into the motor housing to ensure that the motor would get adequate cooling. Also, a spare motor controller was
brought to the test site to provide a back-up in case of a motor controller failure (which had occurred during the
6/95 test). Figure 15 shows a photograph of the test set-up. Figure 16 illustrates the details of the wind
machine drive linkage.
This test was planned to occur in three phases: 1) SIM-OI: calibration of the wind speed vs. motor rpm,
followed by a steady state thermal vacuum test representing the cruise stage of the MPF spacecraft near Mars
just before landing; 2) SIM-Q2a/b: with the rover stowed/unstowed, test the thermal response in nominal
diurnal transient temperature conditions (at wind speeds of < 6 m/sec): and, 3) SIM-Q3: with the rover stowed,
test the thermal response in off-nominal diurnal transient temperature conditions (at wind speeds of > 6 m/sec).
The results of this test were reported by L. Wen (ref. 7), K. Johnson et al. (ref. 8), and G. S. Hickey et al. (ref. 9).
During SIM-Q1, about two hours were expended performing the wind speed calibration but the measurements
were unsteady and inconclusive. Because of a tight test schedule, we proceeded with the test plan without
conclusive wind speed calibration data. It was decided to use the Cat-a-lac black and gold kapton coated
aluminum reference plates for wind speed calibration. The reference plate wind speed calibration indicated
that about 1 m/sec was achieved at a motor speed of 800 rpm. The wind-machine motor (a three-phase, 8-pole
carbon brush, 5 hp dc motor) ran at about 800 rpm for four hours before it failed as a result of excessive wear of
the carbon brushes as well as a disengagement of the coupling. The test was ended prematurely to find and fix
the wind-machine problems. After replacing the brushes, increasing the line size of the motor-cooling GN2 line
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to hopefully improve motor cooling, and re-establishing and securing the coupling linkage, the test was
restarted. This time the wind machine operated at about 800 rpm for about eighteen hours before it failed
again. Post-test analysis of the motor and linkage showed that the failure was again caused by excessive wear
on the carbon brushes and dis-engagement of the coupling linkage. The SIM-Q2a and b test phases were
concluded but SIM-Q3 was cancelled because of the wind machine failure. Figure 17a shows the prescribed Mars
environmental temperature profiles for SIM-Q2a and figure 17b shows the measured Mars environmental
profiles which were created for SIM-Q2a.
Wen states in his report that although the failure of the wind generation system was a disappointing setback,
the overall test objective was not severely impacted. The partial wind test data that was obtained, together
with the thermal math model predictions based on previous tests, provides adequate confidence that the rover
thermal design meets its performance expectations when subjected to a realistic transient test environment.
This test accomplished its basic thermal objectives. No further work was done to improve the wind machine.
AIRBAG RETRACTION TEST IN A SIMULATED MARS ENVIRONMENT (7)
Plans were made to test the airbag retraction mechanism in a simulated Mars environment in the 25-ft SS in
early December, 1995. The purpose of this test was to study the airbag retraction mechanism and to measure the
effect the cold temperature would have on increasing the stiffness of the airbag over that measured in ambient
Earth onditions. This increased stiffness increases the drag friction of the airbag on both the Mars surface and
on itself as the airbag retracts. The purpose of this test was to verify that the retraction system would work
properly in a Mars-like environment.
About two weeks before the test was to take place, the test conductor revealed that the test airbag was not a
new airbag but one which had undergone a fired deployment test at NASA Lewis and was already contam-
inated inside with a soot like substance which was a by-product of the airbag deployment. An analysis of this
substance revealed that it was primarily ammonium chloride salt with a significant quantity of carbon soot.
Because of a very major concern that this material inside the bag would outgas significantly during the chamber
evacuation and thus contaminate the chamber, a small portion of the material was tested in a small chamber to
study its outgassing tendency. This test revealed that about 75 wt% of the material vaporized under vacuum
conditions at ambient temperature. Therefore the airbag retraction test was cancelled.
BAKEOUT OF THE 25-FT SS TO ESTABLISH A CHAMBER CLEANLINESS BASELINE (8)
After completing the test campaign in the 10-ft SS, the facility operations staff redirected their attention to
readying the 25-ft SS for the upcoming MPF solar thermal vacuum tests. This was to be the first spacecraft test
in the 25-ft SS since completion of a major facility refurbishment. There were still some '_ougs" in the facility
systems that needed to be fixed including a small pinhole GN2 leak(s) from one or more of the shrouds.
Therefore, a concerted effort to find and fix these small leaks was started in 12/95. Also, blankets of multi-
layered insulation (MLI) were hung in the chamber between the chamber walls and the wall shrouds.
However, no blankets were installed on the chamber bottom endbell. Three leaks around 2-in A1/SS bimetal
joints and one leak at an 8-in feed line Al/SS bimetal joint were discovered. These faulty bi-metal joints were
replaced. Three subsequent vacuum test trials were required before all welds were finally leak-free. Finally,
the 25-ft SS was ready for its chamber cleanliness baseline bakeout.
The bakeout was conducted on 3/7-8/96. The chamber shrouds were heated to a temperature of 80°C for a
period of 16.5 hours. Two temperature-controlled quartz crystal microbalances (TQCM) were mounted inside
the chamber to measure outgassing rates, one facing horizontally downward and one facing vertically towards
the shroud wall. A first TQCM measurement was made with the crystal at 40°C to ensure the outgassing rate
wasn't excessive before lowering the TQCM temperature. Five subsequent TQCM readings were done at three
hour intervals with the crystal at 0°C. The latter three of these readings showed that the outgassing rate had
stabilized at about 675 Hz/hr, indicating that no further baking was needed. A final TQCM measurement was
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madewith thecrystalat -20"Cyielding 30 Hz/hr for the horizontal TQCM and 70 Hz/hr for the vertical
TQCM. At the end of the bakeout, the chamber pressure was 4.5 x 10 -6 torr. The chamber was returned to
atmospheric conditions and deemed clean and ready for MPF-STV testing.
FABRICATION AND BAKEOUT OF A SUN SHADE FOR THE MPF-STV-1 TEST IN THE 25-FT SS (9)
The MPF spacecraft will be spinning on its centerline axis as it travels to Mars to normalize the temperatures on
the backshell and the radiators, thus distributing evenly the thermal effects of the solar radiation on these
surfaces. In 10/95, discussions began regarding how to provide a constant solar flux to the backshell and HRS-
radiators both of which would be shaded from solar beam by the MPF solar panel. After reviewing several
alternate ideas, a decision was made to design and build a fixture consisting of several arrays of IR lamps to
provide the needed solar flux simulation. This fixture is described below in the MPF-STV-1 discussion.
Once the fixture had been designed and was being fabricated, another problem needed to be solved. Using the
existing installed optics in the 25-ft SS, the solar beam has a diameter of about 19.5-ft. By changing the
integrated lens unit, a smaller beam diameter of 15-ft could be achieved. However, the spacecraft required a
beam diameter of about 12-ft because a wider beam diameter would partially shine upon the fixture, heating
the fixture and possibly skewing the uniformity of the simulated solar beam. To solve this problem, a sun
shade with a 12-ft diameter aperture was fabricated and mounted above both the fixture and the spacecraft.
The sun shade consisted of an aluminum beam substructure with a fluoroglass material covering. However, since
the fluoroglass covering would be directly impacted by the 25-ft SS solar beam during the MPF-STV-1 test, for
contamination control reasons it needed to be baked to a temperature above that which it would potentially
reach during MPF-STV-1.
The sun shade bakeout was conducted in JPL's 10-ft SS on 3/18-21/96. The larger fluoroglass pieces were draped
in sections over two aluminum tubes (supported by cables) and the smaller pieces were laid directly on the floor
shrouds. The wall and floor shrouds were heated to a temperature of 140-145"C to drive the material pieces to
a temperature of 140"(:. The material was baked at 140°C for 42 hours until the pressure and the water vapor
content in the chamber stabilized at about 12% (determined by RGA readings) at a chamber pressure of 2 x 10 -6
torr. After the bakeout, the fluoroglas was installed on the sun shade aluminum substructure in the 25-ft SS.
PROOF-OF-CONCEPT OF THE MPF-STV-2 TEST CONDITIONS IN THE 25-FT SS (10)
In January, 1996, planning for the cruise phase (MPF-STV-1) and the lander phase (MPF-STV-2) solar thermal
vacuum testing of the MPF spacecraft was well underway when I was admonished by a long-time veteran of the
25-ft SS operations to study carefully the effects of creating a Mars environment in the 25-ft SS. There were a
number of concerns voiced, most notably, that the chamber stainless steel shell possibly may overcool during the
-135"(:, 8 torr test condition causing ice to form on the chamber external surface. This ice formation, it was
feared, may consequently cause overcooling of the carbon steel welds that connect the structural stiffener rings to
the chamber shell and possibly cause the welds to crack and fail. If such cracks in the welds did occur, a risk of
a catastrophic failure caused by collapse of the chamber wall could be the result. There were additional
concerns about overcooling other primary chamber components including the door and door seals, the fused
quartz solar window, electrical and instrumentation feedthrough connections, and others. To allay these
concerns, a proof-of-concept test was devised to demonstrate that the chamber could safely provide the required
Martian surface environmental test conditions for MPF-STV-2 without damaging any facility hardware.
The proof-of-concept test was conducted on 4/1-3/95. The test plan called for adjusting the chamber pressure to
8 torr with back-filled GN2 after roughing, then cooling the shrouds in two steps to the coldest temperature
expected for the MPF-STV-2 test (first to -85"C then to -135"C). At each step, the temperature of the chamber
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Figure 15. Photograph of the Mars Rover Engineering Model SIM QUAL Test Set-up
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shell and the carbon steel welds were carefully monitored at several locations to study the rate of cooling on the
chamber external surface and to determine where frost or ice would first appear.
Results of this test indicated that no external chamber surface ever reached a temperature lower than 3"C. This
lowpoint temperature was measured on the bottom endbell near a chamber feedthrough where cold gas was
entering the chamber to cool the shrouds. Considerable condensation on the chamber bottom endbell was
observed (since this endbell internal surface was not MLI-blanketed) but no frost or ice formed anywhere except
on shroud feed lines (where it normally and typically has been observed to form). The temperature of the door
and the fused quartz window frame remained well within acceptably safe limits throughout the test.
Therefore, this proof-of-concept test showed that the MPF-STV-2 test conditions could be generated safely.
MPF-STV-1, THE MPF FULL ASSEMBLY CRUISE PHASE THERMAL RESPONSE TEST (11)
The MPF-STV-1 test planning began in 10/95 and by 4/15/96 all fixturing and instrumentation was ready for the
test to begin. The thermal plan for this test test was prepared by J. Lyra. This test was conducted in ]PUs 25-ft
SS in two parts, the first part from 4/15 to 4/23/96 and the second part from 4/29 to 5/5/96. The objectives of
this test were: 1) to demonstrate that the MPF spacecraft thermal design satisfies the various MPF component
safe minimum/maximum temperature specifications when subjected to the most extreme environments expected
over the life of the mission; 2) to obtain thermal test data to be used to correlate the analytical thermal
models, to characterize the thermal behavior of various spacecraft equipment, and to determine design changes
to correct any found thermal design deficiencies; 3) to verify that the spacecraft operates within the specified
performance requirements and within flight allowable limits in simulated near Earth and near Mars space
environments; and, 4) to verify that flight temperature sensor readings agree with comparable thermocouple
readings.
Figure 18 is a photograph of the test set-up, including the sun shade, which was taken just prior to the start of
MPF-STV-1. The solar fixture was made in five modular structural sections that were attached to a pentagon
hub at the base. This fixture consisted of four distinct IR lamp arrays. Two of the arrays, the backshell lamp
array and the HRS-radiator lamp array, were used to simulate the solar illumination on the sides of the
spacecraft, since the spacecraft in flight will not always be situated such that the solar panels are directly
normal to the sun (i.e., the spacecraft sides will not always be shaded by the solar panel). The backshell lamp
array consisted of forty 14-in lamps. The HRS-radiator lamp array consisted of thirty 14-in lamps. In addition
to these two arrays, two other safety lamp arrays were installed. The purpose of these safety lamps was: 1) to
provide a way to warm the solar panel in case of a failure in either the solar simulation system or the facility
power system, and 2) to provide a way to warm the heatshield in case of a facility power failure or any other
unexpected overcooled condition on the heatshield. The safety lamp arrays were wired to be operated on
emergency generator power. A special floor for the chamber was fabricated and installed to provide structural
support for the backshell solar fixture. Both the fixture and floor were made of aluminum and were steam
cleaned to remove hydrocarbon contaminants prior to being installed in the chamber. The sun shade can be seen
located above the backshell solar fixture. The spacecraft was suspended about four feet above the chamber
floor, hung by three cables attached to hard points on the chamber wall.
An infrared radiometer (IR) camera was mounted on the pan-tilt platform of the Satellite Test Assistant Robot
(STAR, ref. 10) to provide thermal imaging of the solar panel throughout the MPF-STV-1 test.
The MPF-STV-1 test plan called for four test phases. Phase 1, the Mars Cruise-Fault Condition (1.55 AU, 0"
Off-Sun orientation), a test which represented the worst case cold condition for the backshell, the lander and
the cruise stage equipment, consisted of four test cases: 1-1) an accelerated cooldown of the test hardware after
one pumpdown, GN2 backfill, and re-pumpdown (the accelerated cooldown for this test was done with the
chamber at 8 torr GN2. No direct LN2 discharge into the chamber was used to accelerate local cooling); 1-2) a
cold margin test to demonstrate the functionality of the cruise stage and lander stage electronics in the mission
extreme cold environment (worst case cold condition for the backshell, the lander and the cruise stage equip-
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!Figure 18. Photograph of the Test Set-up for the MPF-STV-1 (Cruise Phase) Test in JPL's 25-ft Space Simulator
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ment); 1-3) a thermal balance period to achieve steady-state conditions and to verify thermal designs in this
orientation; and 1-4) a test to verify the functionality of the thermostatically-controlled back-up heaters.
Phase 2, the Mars Cruise-Nominal Cold phase (1.55 AU, 41 ° Off-Sun orientation), a test which represented the
worst case cold condition for the solar array, consisted of six test cases: 2-1) a thermal balance period to achieve
steady state and to verify thermal designs in this orientation; 2-2) a thermal simulation of a trajectory cor-
rection maneuver (TCM) for the propulsion hardware under cold conditions to measure the valve temperatures
at the end of the maneuver; 2-3) a test to demonstrate that the basepetal airbag heater is sized properly to
maintain the airbag at acceptable flight temperature limits; 2-4) a simulation of the entry, decent and landing
(EDL) sequence beginning 95 minutes prior to landing for the purpose of characterizing the warm-up of the ISA,
specifically the solid-state power amplifier, after the HRS pump is off, and to verify the EDL heater sizes;
2-5) a test to characterize the thermal response of the ISA equipment, the rover, and the cruise shunt limiter
(SLC) in case of an HRS failure and to develop a strategy for thermal recovery of this equipment after such a
failure occurs; and 2-6) a hot margin test of the ISA electronics to demonstrate the functionality of these
electronics in the mission extreme hot environment.
Phase 3, the Earth Cruise-Nominal Solar Array Hot phase (0.99 AU, 0"C Off-Sun orientation), a test which
represented the worst case hot condition for the solar array, the shunt radiator and the deep space station
heads, consisted of one test case: 3-1) a thermal balance period to achieve steady-state thermal conditions to
verify that the solar panel and other cruise stage hardware stays within acceptable flight temperature limits.
Phase 4, the Earth Cruise-Nominal 60 ° Hot phase (0.99 AU, 60" Off-Sun orientation), a test which represented
the nominal hot condition to verify flight acceptable temperature limits, consisted of five test cases: 4-1) a test
to verify the proper functionality of the two HRS pumps under hot conditions; 4-2) a test to verify the
performance of the battery and its charging system at design temperature; 4-3) a thermal balance period to
achieve steady-state thermal conditions to verify flight acceptable temperature limits; 4-4) a test to simulate
a trajectory correction maneuver for the propulsion hardware under cold conditions; and 4-5) a hot margin test to
demonstrate the functionality of the cruise stage electronics in mission extreme hot conditions.
Results of the MPF-STV-1 test were still being analyzed at the time of this writing and a final test report on
the thermal response results is not yet available. However, all MPF-STV-1 test objectives were met.
MPF-STV-2, THE MPF FULL ASSEMBLY LANDER PHASE THERMAL RESPONSE TEST (12)
The final test in the MPF series, MPF-STV-2, was conducted to study the thermal response and performance of
the lander equipment and systems, and to test the performance of the rover hardware mechanisms and command
software in a simulated Mars surface environement. The thermal plan for this test was prepared by H. Awaya.
Figure 19 is a photograph of the MPF-STV-2 test set-up. A structurally supported perforated aluminum floor
was steam-cleaned then installed in the chamber above the floor shrouds to provide structural support for the
lander and the rover "doghouse". The lander was configured in a fully deployed position and the basepetal
was supported on three 8-in high thermal isolative standoffs to ensure that all lander components would not
come in direct contact with the floor of the chamber. The three sidepetals were supported on retracted airbags,
in a simulated normal landed configuration. Because of biocontamination concerns, the lander solar panels were
kept covered during the test.
The rover was mounted on one of the sidepetals and the rover ramp was deployed to allow the rover to drive off
the petal during the test. A special semi-circular rover floor was fabricated to provide a surface on which the
rover could transverse during the rover maneuverability tests. This floor was made of fluoroglass and was
painted to provide a surface with medium absorptivity and emissivity similar to the optical properties of the
surface of Mars. A white tape grid was laid down on the rover floor to provide a visual reference of the rover's
position during maneuvers. An obstacle was placed on the floor in the path that the rover was expected to
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travel during the maneuverability tests. Cabling to provide communications and power to the rover was
blanketed for thermal insulation and supported by a special skyhook arrangement. A rover "doghouse" was
constructed with an aluminum frame, walls of reflective mylar and an infrared lamp assembly to keep the rover
warm during the worst case cold test.
The test plan called for three test phases. Phase 1, the Mars Landed Diurnal Simulation phase, was a test to
simulate the Mars landed environment at an atmospheric pressure of 7 torr GN2, to provide a 22 hour simulation
of the diurnal solar and thermal surface conditions, and to maneuver the rover to test communication, imaging,
roll-off, dead reckoning and a host of other important functional operations. Also during Phase 1, the Atmos-
pheric Structure Instrument/Metrology (ASI/MET) Tavis pressure sensor was to be calibrated in the 1 to 9 torr
range against a pre-calibrated Baritron pressure gauge attached to the chamber. Phase 2, the Mars Cold
Steady State and Margin Test phase, was a test to obtain thermal characterization data for the lander in the
cold case (nominally -85"C). Since the lander never obtains steady state operations during landed operations
because of diurnal temperature cycling and internal power dissipation, the Phase 2 testing was done to
determine the values of the thermal radiation, convection, and conduction components in a stabilized condition
in order to properly characterize the thermal response of the electronics and other hardware and to verify that
the response is within acceptable flight temperature conditions. Phase 3, the Mars Hot Steady State and Hot
Margin Test, was performed for reasons similar to those given for Phase 2, except the test was conducted at the
hot stabilized conditions (nominally -40"C).
The thermal results of the MPF-STV-2 test were still being analyzed at the time of this writing and a final test
report on the thermal response results is not yet available. However, all MPF-STV-2 thermal test objectives
were met. The rover maneuverability test was conducted by manually commanding the rover to travel from its
mount on the petal, down the ramp, past the obstacle, and into the doghouse. The STAR system was used to
provide visual feedback to the rover engineers of the rover's position during maneuvers. Further details of the
rover maneuverability test will be described in a separate report. Much useful information was obtained during
this test which helped both the MPF lander thermal engineers and the rover design team to improve and fine
tune the various functions of the MPF lander thermal system and the rover hardware and software.
CONCLUSIONS
The MPF test program was an important part of the verification of the designed functional performance of the
MPF systems during both the cruise and landed mission phases. The test program was very challenging to test
designers and required the development of many new test methods and fixtures. The program proved to be very
valuable in assisting the MPF thermal engineers and the rover design team to discover some design anomalies in
a way which provided enough time to make any necessary design changes prior to launch. As such, the test
program was very effective in helping the MPF design team to ensure the success of the overall MPF mission.
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